

MINUTES OF THE REVIEW MEETING HELD ON 04.02.2022 AT 11.00 AM IN THE CONFERENCE HALL, DEPUTY COMMISSIONER'S OFFICE, DIPHU, K/A.

Members Present: As per ANNEXTURE-'A'


The meeting was presided over by Shri Dibakar Nath, IAS, Deputy Commissioner, Karbi Anglong, Diphu.

At the outset, the Deputy Commissioner, Diphu welcomed all the members present and then requested for self introduction in the meeting. After that, he initiated the discussion on the development schemes like MPLADS/MLAADS/Assam Darshan, Untied Fund, AAGY etc. executed by DRDA/ BDOs of Rongkhang/ Lumbajong/ Howraghat/ Langsomepi/ Samelangso/ Bokajan/ Nilip/ Rongmongve Dev. Block. After a brief discussion, the meeting reviewed on the progress and the following decisions were taken:

Sl. No.	Point of Discussion on projects/scheme	Decision of the meeting	Action to be taken by
1	MPLADS: Executed by DRDA	The D.C, Karbi Anglong instructed the EE representing DRDA, to submit all the relevant papers/documents etc. against 3 (three) schemes under MPLADS, 2016-17 (phase-I) within 20-02-2022	PD, DRDA
2	<u>MPLADS:</u> Executed by Rongkhang Dev. Block	The D.C, Karbi Anglong, directed the BDO, Rongkhang to complete all the pending works of MPLADS, 2016-17 (phase-II) to 2019-20 (phase-I) in time bound manner. He also instructed the BDO to discuss and settle all the issues relating to schemes at the block level for early completion. In response, the BDO, Rongkhang informed that the remaining schemes will be able to complete by February, 2022.	BDO, Rongkhang Dev. Block
3	<u>MPLADS:</u> Executed by Lumbajong Dev. Block	The D.C, Karbi Anglong enquired and asked the BDO, Lumbajong to execute all the on-going/pending schemes under MPLADS/MLAADS/Untied/Assam Darshan etc. at the earliest possible so that U.C.s could be submitted to Govt. in time i.e. by March, 2022.	BDO, Lumbajong Dev. Block
4	<u>MLAADS/ASSAM DARSHAN (NAMGHARS):</u> Executed by Howraghat Dev. Block	The D.C, Karbi Anglong appealed and reminded the AEE representing Howraghat Block to expedite all their remaining and incomplete schemes/works under MLAADS, 2019-20 & 2020-21, Untied Fund (2020-21) and Assam Darshan (2020-21) by February, 2022.	BDO, Howraghat Dev. Block
5	<u>MLAADS/ASSAM DARSHAN (NAMGHARS):</u> Executed by Samelangso Dev. Block	The D.C, Karbi Anglong on enquiring the BDO, Langsomepi regarding the status of work progress of on-going MLAADS/Untied Fund Assam Darshan schemes etc., directed the BDO, AE and Accountant present to submit all complete relevant documents for each scheme urgently as per check list shared in the WhatsApp group for release of 2 nd / final installment fund.	BDO, Langsomepi Dev. Block
6	<u>MPLADS:</u> Executed by Samelangso Dev. Block	The D.C, Karbi Anglong instructed the representative of Samelangso Dev. Block to take immediate steps for implementation of all the pending schemes/works under MLAADS/Assam Darshan i.e. within February, 2022 so that U/C can be uploaded at the earliest possible.	BDO, Samelangso Dev. Block

Sl. No.	Point of Discussion on projects/scheme	Decision of the meeting	Action to be taken by
7	<u>MPLADS/MLAADS/ASSAM DARSHAN:</u> Executed by Bokajan Dev. Block	The D.C, Karbi Anglong directed the representative Bokajan Block to convey the concerned technical persons to erect proper signboard with brief information (of the scheme) at the worksites of all schemes under MPLADS/MLAADS/Assam Darshan etc. He also instructed that all pending works/schemes are to be completed by February, 2022.	BDO, Bokajan Dev. Block
8	<u>MLAADS/ASSAM DARSHAN (NAMGHARS):</u> Executed by Nilip Dev. Block	The DC, Karbi Anglong directed the representative of BDO, Nilip to immediately complete all the pending schemes/works under MLAADS/Assam Darshan and asked for early submission of UCs by February, 2022.	BDO, Nilip Dev. Block
9	<u>MPLADS/MLAADS/ASSAM DARSHAN (NAMGHARS):</u> Executed by Rongmongve Dev. Block	The DC, Karbi Anglong directed the EE, DRDA, i/c. West Karbi Anglong, who represented Rongmongve Dev. Block to take immediate steps to complete all the remaining schemes/works under MPLADS/MLAADS/Assam Darshan and asked for early submission of UCs before March, 2022.	BDO, Rongmongve Dev. Block
10	<u>Untied Fund/ MPLADS:</u> Executed by PWD(B) Diphu Divn.	The DC, Karbi Anglong instructed the JE, PWD (Bldg.) Diphu Divn. for immediate necessary steps to complete of all on-going works under MPLADS/Untied Fund etc. executed by PWD(B) Deptt. so that UCs could be submitted before March, 2022	EE, PWD (Bldg.) Diphu Divn.
11	<u>MLAADS</u> Executed by APDCL, Diphu	The DC, Karbi Anglong directed the AGM, APDCL, Diphu to implement the 3 (three) schemes under MLAADS, 2020-21 of 17-Bokajan(ST) LAC and asked for submission of UCs within February, 2022.	CEO/AGM, KANCH (CAR) APDCL, Diphu

The meeting ended with a vote of thanks from the chair.



Deputy Commissioner,
Karbi Anglong, Diphu.

Memo No.KA/DEV-491/Review Meeting/2020-21/10-11

Dated Diphu, 07-02-2022.

Copy to :

1. The Hon'ble M.P., 3-Autonomous Dist.(ST) P.C.- for kind information.
2. The Hon'ble MLA, 17-Bokajan/18-Howraghat/19-Diphu(ST) LAC for kind information.
3. The Divisional Commissioner, Central Assam Division, Nagaon for kind information.
4. P.S.to the Principal Secy., Transformation & Development Deptt., Dispur for kind information of the Principal Secy.
5. The Director(DCP Division), Transformation & Development Deptt., Dispur- for information
6. All concerned Executing Agencies/Members – for information and necessary action accordingly.


Deputy Commissioner,
Karbi Anglong, Diphu.