

MINUTES OF DDC/ REVIEW MEETING FOR THE MONTH OF APRIL HELD ON 12/04/2022
AT 11.00 PM IN THE D.C.'S CONFERENCE HALL KARBI ANGLONG, DIPHU

Members Present: **As per Annexure-'A'**

The meeting was held under the Chairmanship of Shri Rajeshan Terang, ACS, Addl. Deputy Commissioner (Dev.), Karbi Anglong, Diphu as per the Deputy Commissioner's instruction, as he was busy for preparation of the Hon'ble Chief Minister's visit to Karbi Anglong District on 14-16, April, 2022.

At the outset, the ADC cum-Chairman welcomed all the members present in the meeting. Initiating discussion, the ADC cum-Chairman urged all concerned Executing Agencies/officials to expedite completion of remaining works of all ongoing/ pending schemes and submit utilization certificates at the earliest possible for onward submission to the Govt.

After a brief discussion, the review was taken through PPT presentation on the progress of schemes under MPLADS/MLAADS/Untied Fund/Assam Darshan(Namghars)/AAGY etc. implemented by the Executing Agencies as follows:-


1. **BDO, Howraghat:** The ADC cum-Chairman on enquiring the remaining/pending works under MLAADS/ Untied Fund/ Assam Darshan etc. the BDO, Howraghat Dev. Block replied that remaining fund requisition alongwith other relevant documents will be submitted very soon, so that all works could be completed within April, 2022. After that a PPT presentation was given by the BDO concerned on various schemes implemented by the Block.
2. **BDO, Samelangso:** The ADC cum-Chairman directed BDO, Samelangso to immediately complete all the pending schemes under MLAADS/ Assam Darshan (Namghar)/ Untied Fund at the earliest possible. The BDO, Samelangso Dev. Block informed that all requisition and other relevant documents will be submitted within 30th April, 2022.
3. **D.R.D.A.:** The ADC cum-Chairman directed Executive Engineer, i/c. representing the PD, DRDA to expedite all the remaining works and place requisition for release of final installment fund urgently.
4. **BDO, Lumbajong:** After going through the PPT presentation report, the ADC cum-Chairman directed the representative of BDO, Lumbajong Dev. Block to submit all pending requisition along with other relevant documents of schemes i.e. MPLAD/ MLAAD/ Untied Fund/ Assam Darshan within 30th April, 2022 for release of balance fund accordingly.
5. **BDO, Rongkhang:** The ADC cum-Chairman directed the BDO, Rongkhang Dev. Block to take necessary steps and ensure completion of all pending MPLAD Schemes as early as possible. In reply to a query from the Chair, the BDO, Rongkhang Dev, Block informed that remaining fund requisition as well as Physical verification/ inspection reports will be submitted by end of April, 2022.
6. **BDO, Bokajan:** The ADC cum-Chairman urged the BDO, Bokajan to expedite all on-going/ pending schemes under MPLAD/MLAAD(2019-20)/Assam Darshan (Namghars) for early release of 2nd installment fund within stipulated time. In reply to a query, the BDO, Bokajan Dev. Block informed that

all pending schemes will be executed and subsequent demand proposals/requisition will be submitted within 30th April, 2022.

7. **BDO, Nilip:** Following a PPT presentation by the BDO, Nilip Dev. Block, the ADC cum-Chairman instructed the BDO concerned to ensure completion of all pending works under MLAADS/Assam Darshan (Namghars) etc. by end of April, 2022 and submit the utilization certificates, which is urgently required for onward submission to Govt.
8. **BDO, Rongmongve:** After a PPT presentation given by the BDO, in reply to a query from the Chair, the BDO, Rongmongve Dev. Block informed the house that requisition for pending works will be submitted as soon as possible i.e. by end of April, 2022.

Lastly, the ADC cum-Chairman once again urged all Executing Agencies to expedite and ensure for timely completion of ongoing works and all pending works the end of April, 2022, so that utilization certificates could be submitted to the Govt. early.

The meeting ended with a vote of thanks from the chair.


**Addl. Deputy Commissioner,
Karbi Anglong, Diphu.**

Dated Diphu, 4th May, 2022.

Memo No.KA/DEV-491/Review Meeting/2020-21/30
Copy to:

1. Shri Horen Sing Bey, Hon'ble M.P., 3-Autonomous District (ST) P.C., camp- Diphu for kind information.
2. The Hon'ble MLA 17-Bokajan/ 18-Howraghat/ 19-Diphu (ST) LAC for kind information.
3. The Divisional Commissioner, Central Assam Division, Panbazar, Guwahati-1 for kind information.
4. The Director (DCP), Transformation & Development Deptt., Dispur- for information.
5. P.S. to the Principal Secretary to the Govt. of Assam, Transformation & Dev. Deptt., Dispur, Guwahati-06 for kind information of the Principal Secy.
6. The Technical Director, NIC & DIO, Karbi Anglong, Diphu for information & necessary action. He is requested to upload the Review Meeting/DDC minutes in District website accordingly.
7. All concerned Executing Agencies/Members – for information & necessary action accordingly.
8. CA to DC for kind appraisal of the Deputy Commissioner, Karbi Anglong, Diphu.


**Addl. Deputy Commissioner,
Karbi Anglong, Diphu.**