

**MINUTES OF THE MONTHLY DDC/ REVIEW MEETING HELD ON 10.03.2022
AT 11:00 AM IN THE CONFERENCE HALL, DEPUTY COMMISSIONER'S
OFFICE, DIPHU, KARBI ANGLONG.**

Members Present :- As list enclosed at Annexure-A.


The meeting was chaired by Shri Dibakar Nath, IAS, Deputy Commissioner, Karbi Anglong, Diphu.

At the very outset, the Deputy Commissioner, Diphu welcomed the members present and requested for their brief introduction. The DC, Karbi Anglong initiated the discussion by highlighting the matters pertaining to on-going implementation of development schemes like MPLAD/ MLAADS/ Assam Darshan/ Untied Fund/ AAGY etc. executed by DRDA/ Rongkhang/ Lumbajong/ Howraghat/ Langsomepi/ Samelangso/ Bokajan/ Nilip/ Rongmongve Dev. Block. After a brief discussion and review, the following decisions were taken :-

Sl. No.	Point of discussion on projects/ scheme	Decision of the meeting	Action to be taken by
1	MPLADS Executed by DRDA	The D.C, Karbi Anglong instructed the PD, DRDA, Diphu for prompt execution of pending schemes under MPLADS, 2016-17 (Phase-I) and urged for early submission of requisition and all other essential documents for release of balance fund within March, 2022.	PD, DRDA
2	MPLADS/MLAADS : Executed by Lumbajong Dev. Block	The D.C, Karbi Anglong asked the BDO, Lumbajong expedite the implementation of on-going/ incomplete schemes under MPLADS/ MLAADS for early release of final installment fund from the District authority. In response, the BDO, Lumbajong ensured to submit all relevant papers of the remaining schemes respectively and to complete them by March, 2022.	BDO, Lumbajong Dev. Block
3	MLAADS/ASSAM DARSHAN (NAMGHARS) : Executed by Howraghat Dev. Block	The D.C, Karbi Anglong, directed the representative of BDO, Howraghat to complete all the pending works at the earliest possible. The representative for BDO, Howraghat comply to execute for completion of all the remaining schemes by March, 2022.	BDO, Howraghat Dev. Block
4	MLAADS/ASSAM DARSHAN (Namghar)/ Untied Fund: Executed by Samelangso Dev. Block	The D.C, Karbi Anglong instructed the representative of BDO, Samelangso for quick execution of all the remaining schemes/works under MLAADS/ / Untied Fund within stipulated time as per shared updated list so that U/C against each scheme could be uploaded at an early date. Regarding ASSAM DARSHAN, it is directed to submit all the pending UCs and resolve all issues before the next monthly review meeting.	BDO, Samelangso Dev. Block
5	MPLADS : Executed by Rongkhang Dev. Block	The D.C, Karbi Anglong, directed Asstt. Executive Engineer representative of BDO, Rongkhang for speedy implementation and update the progress of all pending schemes of MPLADS, 2016-17 (Phase-I) to 2019-20 (Phase-II) and asked to submit all the requisition of the remaining Schemes regularly and subsequent submission of U/C to the Government.	BDO, Rongkhang Dev. Block

6	MPLADS/MLAADS/ ASSAM DARSHAN (NAMGHARS): Executed by Bokajan Dev. Block	The D.C, Karbi Anglong, on enquiring the status and progress of on-going MPLAD schemes implementation of 2016-17 (Phase-I) & 2018-19 (Phase-II), BDO, Bokajan complied to take up and complete the pending schemes accordingly within March, 2022.	BDO, Bokajan Dev. Block
7	MLAADS/ ASSAM DARSHAN (NAMGHARS): Executed by Nilip Dev. Block	The D.C's, Karbi Anglong instructed the BDO, Nilip to expedite all pending schemes and asked for earlier submission of all its relevant documents.	BDO, Nilip Dev. Block
8	MLAADS : Executed by CEO, KANCH APDCL (CAR), Diphu	The D.C, Karbi Anglong, directed the representative CEO, APDCL, Diphu to urgently submit requisition and U/C's works for release of 2 nd installment fund and complete them within March, 2022.	CEO, KANCH APDCL (CAR), Diphu
9	MPLADS/UNTIED FUND : Executed by EE PWD(B) Diphu	The D.C, Karbi Anglong, instructed EE PWD (Building) Diphu to submit the requisition and bills against the works under MPLADS & Untied fund executed by the Deptt. before 25 th March, 2022.	EE, PWD (Building) Diphu
10	MLAADS/ASSAM DARSHAN (Namghar)/ Untied Fund/AAGY etc.	The D.C, Karbi Anglong, instructed all the concerned BDO's/Executing Agencies for Power Point presentation on work progress of all On-going schemes of their respective block in the next DDC/review meeting.	All concerned Executing Agency

The meeting ended with a vote of thanks from the chair.



31/03/2022
Deputy Commissioner,
Karbi Anglong, Diphu.

Memo No. KA/DEV-491/Review Meeting/2020-21/23 -A

Dated Diphu, 31st March, 2022.

Copy to :

1. The Hon'ble M.P., 3-Autonomous Dist. (ST) P.C. for kind information.
2. The Hon'ble MLA, 17-Bokajan/ 18-Howraghat/ 19-Diphu (ST) Lac for kind information.
3. The Divisional Commissioner, Central Assam Division, Nagaon for kind information.
4. P.S. to the Principal Secretary, Transformation & Development Deptt., Dispur for kind information of the Principal Secy.
5. The Director (DCP Division), Transformation & Development Deptt., for information.
6. All concerned Executing Agencies/ Members for information and necessary action accordingly.


31/03/2022
Deputy Commissioner,
Karbi Anglong, Diphu.