

**MINUTES OF THE DDC/ REVIEW MEETING FOR THE MONTH OF JUNE HELD ON 28.06.2022 AT 11:00 AM IN THE CONFERENCE HALL, DEPUTY COMMISSIONER'S OFFICE, DIPHU, KARBI ANGLONG.**

**Members Present** :- As per list enclosed (at Annexure-'A')

The meeting was chaired by Shri Dibakar Nath, IAS, Deputy Commissioner, Karbi Anglong, Diphu.

At the outset, the Deputy Commissioner welcomed all the members present in the meeting. Initiating the discussion, the Deputy Commissioner informed the house that all concerned executing agencies to ensure for timely completion of the sanctioned schemes under MPLAD/ MLAADS/ Untied Fund/ Assam Darshan/ AAGY etc. executed by DRDA/ Rongkhang/ Lumbajong/ Howraghat/ Langsomepi/ Samelangso/ Bokajan/ Nilip/ Rongmongve Dev. Block and other line departments. so that utilization certificates could be submitted to the Govt.


After a brief discussion and review, the following decisions were taken:-

1. D.C. directed the BDO, Bokajan to take up more supervision and to complete all the pending schemes with proper installation of signboard under MLAADS, 2019-20 & 2020-21 and Assam Darshan, 2020-21 and asked her to submit requisition, U/C & other relevant documents within 1 (one) week time so that U/C could be submitted to the Govt. at an early date. He also instructed the BDO, Bokajan to take immediate steps to start execution of remaining schemes under MLAADS, 2021-22 as fund have been already released by this office.
2. D.C. directed the representative of Rongmongve Dev. Block to submit the inspection report with proper documents/relevant papers etc. after field visit under MLAADS, 2019-20 and asked to submit all the requisition & other required documents of the completed schemes at the earliest possible. The concerned representative said that all requisition, U/Cs will be submitted within 3 (three) days.
3. In a reply to a query from the Chair, the BDO, Nilip Dev. Block stated that on-going schemes were almost completed and gave assurance to submit the requisition, U/Cs & other relevant documents etc. within 3 (three) days.
4. D.C. instructed the representative Samelangso Dev. Block and concerned AEE/JE to immediately visit for field inspection against all completed schemes under MLAADS, 2020-21 & Assam Darshan, 2020-21 and submit requisition, U/Cs to the undersigned within 3 (three) days time. Further, DC instructed ADC (Dev.) to issue showcase notice to the BDO, Samelangso Dev. Block for slow progress of work and not taking up field visits as directed earlier.
5. D.C., on enquiring about the status of pending work progress under MPLADs, 2017-18 & 2018-19, directed the representative of Lumbajong Dev. Block for submission of requisition, U/C, MB Records and other reqd. documents as per check list at the earliest possible. He also directed that all on-going schemes under Untied Fund, MLAADS & Assam Darshan are to be completed without any further delay and if any issue arises, it should bring to the notice of District Administration immediately.

6. D.C. instructed BDO, Howraghat to submit requisition, U/Cs & other relevant documents of remaining works under Assam Darshan & Untied Fund 2020-21 as soon as possible.
7. D.C. asked BDO, Langsomepi and respective AEE/JE to urgently prepare all requisition, U/Cs, MB records against completed schemes under MLAADs, 2020-21 & Assam Darshan, 2020- 21 and submit within 3 (three) days of as per shared format provided from the Dev. Branch (DCP).
8. D.C. directed BDO, Rongkhang to maintain proper communication with concerned AEE/JE and immediately execute all the remaining schemes under MPLADs, 2016-17 to 2019-20 & ensure to complete before sanction of new schemes by the Hon'ble MP.
9. D.C. on enquiring on-going schemes implemented by PD, DRDA, directed him to immediately settle any related issues with the firms and Construction Committees and to ensure for timely completion of works so as to submit U/Cs to Govt. in due course.
10. D.C. directed representative of PWD (B) deptt. to expedite completion of all on-going schemes and resolve related issues under MPLADs, MLAADs & Untied Fund. The representative of PWD (B) deptt. stated that all relevant/pending documents and P/E of new Untied Fund schemes will be submitted very soon. In this context, the D.C. said that Transformation & Dev. Deptt. may be intimated for taking necessary action on the implementation of Untied Fund & Assam Darshan schemes for the year, 2021-22 in respect of 20-Baithalangso (ST) LAC, falling under the jurisdiction of D.C., West Karbi Anglong District.

D.C. informed in the meeting that Inspecting Officer from State Govt. will take up field visits in all the Axom Adarxo Gram Yojana (AAGY) villages in Karbi Anglong Distict in the next month. So, all concerned BDOs/Executing Agencies are directed to extend full co-operations to the concerned official during field visits.

The meeting ended with a vote of thanks from the chair.


  
 Deputy Commissioner  
 Karbi Anglong, Diphu.

Memo No. KA/DEV-491/Review Meeting/2020-21/35 -A

Dated Diphu, 13<sup>th</sup> July, 2022.

Copy to :

1. The Hon'ble M.P., 3-Autonomous Dist. (ST) P.C. for kind information.
2. The Hon'ble MLA, 17-Bokajan/ 18-Howraghat/ 19-Diphu (ST) Lac for kind information.
3. The Divisional Commissioner, Central Assam Division, Nagaon for kind information.
4. The Joint Secretary to the Govt. of Assam, Transformation & Dev. Deptt., for information.
5. The Technical Director, NIC & DIO, Karbi Anglong, Diphu for information & necessary action. He is requested to upload the DDC/ Review meeting in the District portal accordingly.
6. All concerned Executing Agencies/ Members for information and necessary action accordingly.
7. P.S. to the Principal Secretary, Transformation & Development Deptt., Dispur for kind information of the Principal Secy.

  
 Deputy Commissioner  
 Karbi Anglong, Diphu.