

**MINUTES OF THE REVIEW MEETING WITH PD, DRDA/BDOS/ OTHER LINE DEPTTS HELD ON 17/08/2022 IN THE CONFERENCE HALL OF O/O THE DEPUTY COMMISSIONER, KARBI ANGLONG**

**Date : 17/08/2022**

**Venue : DC's Conference Hall, Karbi Amglong**

**Time : 11.00 A.M.**

**Members present is Annexed at Annexure-I**

The meeting was chaired by Sri Dibakar Nath, IAS, Deputy Commissioner, Karbi Anglong. He welcomed all the members present in the meeting and reviewed the progress of schemes under MLAADS/MPLADS/Assam Darshan/Untied Fund/PMJVK etc executed by the PD, DRDA, BDOs, PWD (B) . After a brief discussion following decisions were taken:

1. The Chair informed that E-Rupantor Dashboard has been directly monitored by the CM Assam and in this regard asked all the BDOs/Executing Agencies of MLAADS/UF/Assam Darshan Schemes to submit completion report along with hand over taken over certificate of all the completed schemes to the Development branch of DC's office, K/A immediately so as to update the data in the e-rupantor portal.
2. The Senior Planning Officer, DC's Office, K/A will prepare a format regarding the status of completed schemes under MLAADS/UF/MPLAD/Assam Darshan and send the same to the BDOs and other line departments for submission of the completion report accordingly for updating in the E-Rupantor portal.
3. The Chair expressed his concern over the slow progress of implementation of the works under Assam Darshan scheme and asked all the BDOs to complete the works immediately and also asked to convene regular meetings with the construction committees to expedite the works.
4. The Chair also asked the Senior Planning Officer to take necessary action for transfer of the fund under Untied Fund schemes allotted to West Karbi Anglong district to the DC West Karbi Anglong immediately.
5. All the BDOs and other line departments executing the MLAADS/MPLAAD/Assam Darshan/UF were asked to submit pending UCs along with other related documents for release of the final instalment immediately . The Officers/Staff of the Planning branch of the DC's Office, K/A were also asked not to received the UCs without complete documents as per check list issued from this office .
6. The APO, DC's Office, K/A was asked to prepare a google sheets on status of pending schemes indicating the required documents to be submitted by the BDOs/Executing Agencies under MLAADS/MPLAD/Assam Darshan/UF and share in the whatsapp group.



Handwritten signature and date: 17/08/2022


7. The Chair instructed all the BDOs that from the next review meeting the Chair only pending schemes with photographs through PPT and BDOs to prepare report in PPTs.
8. The Chair also discussed about the Revised- Guidelines of PMJVK scheme (erstwhile MsDP) and asked all BDOs to convene the Block Level Committee meetings at the earliest. They were also asked to prepare comprehensive perspective plan for the financial year 2022-23 to 2025-26 and submit year wise project proposals to DC's Office, Karbi Anglong as per revised –guidelines of PMJVK.

The meeting ended with vote of thanks from the Chair.

  
Deputy Commissioner,  
Karbi Anglong, Diphu

Memo No. KA/DEV-491/Review Meeting/2020-21/40 (A) Dated : ...../...../2022  
Copy to

1. The Hon'ble MP, 3-Autonomous District PC for kind information.
2. The Hon'ble MLA, 17- Bokajan(ST)/18-Howraghat(ST)/19-Diphu (ST) LAC for kind information.
3. The Divisional Commissioner, Central Assam Division, Nagaon for kind information.
4. The Secretary to the Govt of Assam, Transformation & Development Department , Dispur Guwahati-6 for kind information.
5. The Director (DCP, Division), Transformation & Development Department , Dispur Guwahati-6 for kind information.
6. PD, DRDA, Karbi Anglong for kind information and necessary action.
7. All the BDOs/Executing Agencies for information and necessary action.

  
Deputy Commissioner,  
Karbi Anglong, Diphu